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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : BR 1-201 ON BEECH HILL DRIVE OVER PIKE CREEK

     CALL ORDER   : 002                     CONTRACT ID : 23-071-04.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 05/20/08                DISTRICT    : N1

     STATE/FEDERAL AID NO: EBRN-N295(2)     CONTRACT TIME :  131  CALENDAR DAYS

     CONTRACT DESCRIPTION :                RURAL(UNDER 5,000 POPULATION)                   PROJECT(S) : EBRN-N295(2)

     BR 1-201 on Beech Hill Drive over Pike Creek

          SET-ASIDE :

     VENDOR RANKING :   Contract was awarded on 06/26/08 to vendor MUMFORD & MILLER CONCRETE INC

  --------------------------------------------------------------------------------------------------------------------------------

                                                                                               TOTAL           % OVER      % OVER

  RANK  VENDOR NAME                                                                             BID             LOW BID      EST

  --------------------------------------------------------------------------------------------------------------------------------

   0    ENGINEER'S ESTIMATE                                                              $     1,185,745.91    135.6387% 100.0000%

   1    MUMFORD & MILLER CONCRETE INC, 1005 INDUSTRIAL DRIVE, MIDDLETOWN, DE, 19709      $       874,194.25    100.0000%  73.7253%

   2    EASTERN HIGHWAY SPEC INC, 920 N CHURCH STREET, WILMINGTON, DE, 19801             $     1,055,456.62    120.7348%  89.0120%

   3    RICHARD E PIERSON CONST CO INC, 426 SWEDESBORO RD, PILESGROVE, NJ, 08098         $     1,098,113.15    125.6143%  92.6095%

   4    JJID INC, 100 JULIAN LANE, BEAR, DE, 19701                                       $     1,748,743.49    200.0406% 147.4805%

====================================================================================================================================

                                          |(   0  )                     |(   1  )                     |(   2  )

                                          |ENGINEER'S ESTIMATE          |MUMFORD & MILLER CONCRETE IN |EASTERN HIGHWAY SPEC INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0001   ALL PROJECT ITEMS

                                          |                             |                             |

0010 201000                          LUMP |   20000.00000       20000.00|    3500.00000        3500.00|   15500.00000       15500.00

  CLEARING AND GRUBBING                   |                             |                             |

0020 202000                 205.000  CY   |      27.28482        5593.39|      15.00000        3075.00|      25.00000        5125.00

  EXCAVATION AND EMBANKMENT               |                             |                             |

0030 207000                1510.000  CY   |      21.80906       32931.68|      21.00000       31710.00|      58.00000       87580.00

  EXCAVATION AND BACKFILL FOR STRUCTURES  |                             |                             |

0040 207501                          LUMP |   25000.00000       25000.00|  112500.00000      112500.00|   70000.00000       70000.00

  SHEETING AND SHORING                    |                             |                             |

0045 209002                  50.000  CY   |      27.00000        1350.00|      24.00000        1200.00|      75.00000        3750.00

  BORROW, TYPE B                          |                             |                             |

0050 209006                  60.000  CY   |      37.31711        2239.03|      15.00000         900.00|      60.00000        3600.00

  BORROW, TYPE F                          |                             |                             |

0060 210000                1345.000  CY   |      14.19970       19098.60|       8.50000       11432.50|      19.00000       25555.00

  FURNISHING BORROW TYPE "C" FOR PIPE,    |                             |                             |

  UTILITY TRENCH, AND STRUCTURE BACKFILL  |                             |                             |

0070 211000                          LUMP |   50000.00000       50000.00|   15000.00000       15000.00|   43000.00000       43000.00

  REMOVAL OF STRUCTURES AND OBSTRUCTIONS  |                             |                             |

0080 251501                 540.000  LF   |       3.00598        1623.23|       4.00000        2160.00|       5.63000        3040.20

  SILT FENCE                              |                             |                             |

0090 252000                   1.000  EACH |     181.27000         181.27|     150.00000         150.00|     560.00000         560.00

  INLET SEDIMENT CONTROL, DRAINAGE INLET  |                             |                             |

0100 263001                   1.000  EACH |    1298.88889        1298.89|     500.00000         500.00|     900.00000         900.00

  SUMP PIT, TYPE 2                        |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : BR 1-201 ON BEECH HILL DRIVE OVER PIKE CREEK

     CALL ORDER   : 002                     CONTRACT ID : 23-071-04.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 05/20/08                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |MUMFORD & MILLER CONCRETE IN |EASTERN HIGHWAY SPEC INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0110 266000                  68.000  CY   |     206.68378       14054.50|     210.00000       14280.00|     400.00000       27200.00

  SANDBAG DIKES                           |                             |                             |

0120 270500                   4.000  EACH |     358.59375        1434.38|     250.00000        1000.00|     340.00000        1360.00

  DEWATERING BAG                          |                             |                             |

0130 302007                 115.000  CY   |      51.77753        5954.42|      56.00000        6440.00|      66.00000        7590.00

  GRADED AGGREGATE BASE COURSE, TYPE B    |                             |                             |

0140 302500                 195.000  TON  |      36.27035        7072.72|      35.00000        6825.00|      33.00000        6435.00

  DELAWARE NO. 3 STONE                    |                             |                             |

0150 401644                 116.000  TON  |     113.32887       13146.15|     114.00000       13224.00|     190.00000       22040.00

  SUPERPAVE, TYPE C HOT-MIX, 115          |                             |                             |

  GYRATIONS, PG 64-22 (CARBONATE STONE)   |                             |                             |

0160 401647                  60.000  TON  |     124.35340        7461.20|     230.00000       13800.00|     180.00000       10800.00

  SUPERPAVE, TYPE B HOT-MIX, 115          |                             |                             |

  GYRATIONS, PG 64-22                     |                             |                             |

0170 602003                 160.000  CY   |     260.00000       41600.00|     250.00000       40000.00|     280.00000       44800.00

  PORTLAND CEMENT CONCRETE MASONRY,       |                             |                             |

  ABUTMENT FOOTING, CLASS A               |                             |                             |

0180 602013                  46.000  CY   |     721.83722       33204.51|     950.00000       43700.00|     900.00000       41400.00

  PORTLAND CEMENT CONCRETE MASONRY,       |                             |                             |

  SUPERSTRUCTURE, CLASS D                 |                             |                             |

0190 602015                 225.000  CY   |     926.09088      208370.45|     360.00000       81000.00|     530.00000      119250.00

  PORTLAND CEMENT CONCRETE MASONRY,       |                             |                             |

  ABUTMENT ABOVE FOOTING, CLASS A         |                             |                             |

0200 602017                  22.000  CY   |    1632.12121       35906.67|    1300.00000       28600.00|    1300.00000       28600.00

  PORTLAND CEMENT CONCRETE MASONRY,       |                             |                             |

  PARAPET, CLASS A                        |                             |                             |

0210 602579                 120.000  EACH |      44.70607        5364.73|      30.00000        3600.00|      19.00000        2280.00

  DRILLING HOLES AND INSTALLING DOWELS    |                             |                             |

0220 602588                 278.000  SY   |      25.24347        7017.68|      42.50000       11815.00|      24.00000        6672.00

  ANTI-GRAFFITI COATING                   |                             |                             |

0230 602616                 195.000  SF   |       4.10000         799.50|       5.00000         975.00|       5.63000        1097.85

  WATERPROOFING P.C.C. MASONRY SURFACES   |                             |                             |

0240 604000               53526.000  LB   |       1.11453       59656.33|       1.35000       72260.10|       1.64000       87782.64

  BAR REINFORCEMENT, EPOXY COATED         |                             |                             |

0250 608000                 145.000  TON  |      38.93584        5645.70|      35.00000        5075.00|      46.00000        6670.00

  COARSE AGGREGATE FOR FOUNDATION         |                             |                             |

  STABILIZATION AND SUBFOUNDATION BACKFILL|                             |                             |

0260 610001                 905.000  SF   |      49.22076       44544.79|      43.00000       38915.00|      37.00000       33485.00

  STONE MASONRY                           |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : BR 1-201 ON BEECH HILL DRIVE OVER PIKE CREEK

     CALL ORDER   : 002                     CONTRACT ID : 23-071-04.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 05/20/08                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |MUMFORD & MILLER CONCRETE IN |EASTERN HIGHWAY SPEC INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0270 612021                  12.000  LF   |      47.70342         572.44|     165.00000        1980.00|      73.00000         876.00

  REINFORCED CONCRETE PIPE, 15", CLASS IV |                             |                             |

0275 612501                  94.000  LF   |      10.00000         940.00|      12.00000        1128.00|      11.00000        1034.00

  PVC PIPE, 4"                            |                             |                             |

0280 623002                          LUMP |  245000.00000      245000.00|  143300.00000      143300.00|  152000.00000      152000.00

  PRESTRESSED REINFORCED CONCRETE MEMBERS |                             |                             |

  BOX-BEAMS                               |                             |                             |

0290 701022                 273.000  LF   |      30.57814        8347.83|      33.00000        9009.00|      39.00000       10647.00

  INTEGRAL PORTLAND CEMENT CONCRETE CURB  |                             |                             |

  AND GUTTER, TYPE 3                      |                             |                             |

0300 708057                   1.000  EACH |    2784.19355        2784.19|    5800.00000        5800.00|    3400.00000        3400.00

  DRAINAGE INLET, 72" X 24"               |                             |                             |

0305 712022                 730.000  TON  |      65.00000       47450.00|      37.00000       27010.00|      52.00000       37960.00

  RIPRAP, R-6                             |                             |                             |

0310 712531                 182.000  CY   |      45.92467        8358.29|      42.00000        7644.00|      35.00000        6370.00

  CHANNEL BED FILL                        |                             |                             |

0320 713003                 778.000  SY   |       3.52817        2744.92|       2.50000        1945.00|       3.38000        2629.64

  GEOTEXTILES, RIPRAP                     |                             |                             |

0340 720506                 300.000  LF   |       7.51675        2255.03|       7.50000        2250.00|       8.00000        2400.00

  RELOCATING PORTABLE P.C.C. SAFETY       |                             |                             |

  BARRIER                                 |                             |                             |

0350 720527                1179.000  EADY |       2.26597        2671.58|       0.25000         294.75|       0.34000         400.86

  PLASTIC DRUMS                           |                             |                             |

0360 720567                 300.000  LF   |      26.32898        7898.69|      30.00000        9000.00|      24.00000        7200.00

  FURNISH AND MAINTAIN PORTABLE P.C.C.    |                             |                             |

  SAFETY BARRIER                          |                             |                             |

0370 720585                   4.000  EACH |    2846.69118       11386.76|    3725.00000       14900.00|    3800.00000       15200.00

  GUARDRAIL END TREATMENT ATTENUATOR,TYPE |                             |                             |

  1                                       |                             |                             |

0380 725003                   4.000  EACH |    1791.06667        7164.27|    3100.00000       12400.00|    3100.00000       12400.00

  GUARDRAIL TO BARRIER CONNECTION,        |                             |                             |

  APPROACH TYPE 2                         |                             |                             |

0390 732500                 106.000  TON  |      45.63127        4836.91|      40.00000        4240.00|      45.00000        4770.00

  TOPSOIL                                 |                             |                             |

0400 734013                1916.000  SY   |       0.69205        1325.97|       0.60000        1149.60|       0.34000         651.44

  PERMANENT GRASS SEEDING, DRY GROUND     |                             |                             |

0410 734015                 488.000  SY   |       0.81284         396.67|       1.20000         585.60|       1.13000         551.44

  PERMANENT GRASS SEEDING, WET GROUND     |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : BR 1-201 ON BEECH HILL DRIVE OVER PIKE CREEK

     CALL ORDER   : 002                     CONTRACT ID : 23-071-04.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 05/20/08                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |MUMFORD & MILLER CONCRETE IN |EASTERN HIGHWAY SPEC INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0420 735534                2404.000  SY   |       1.63129        3921.62|       2.25000        5409.00|       1.46000        3509.84

  SOIL RETENTION BLANKET MULCH, TYPE 4    |                             |                             |

0430 742500                 200.000  HOUR |      37.78000        7556.00|      37.78000        7556.00|      37.78000        7556.00

  FLAGGER, NEW CASTLE COUNTY, STATE       |                             |                             |

0440 742514                  40.000  HOUR |      54.78000        2191.20|      54.78000        2191.20|      54.78000        2191.20

  FLAGGER, NEW CASTLE COUNTY, STATE,      |                             |                             |

  OVERTIME                                |                             |                             |

0450 743500                 262.000  EADY |       2.06984         542.30|       0.75000         196.50|       0.28000          73.36

  WARNING LIGHTS, TYPE A                  |                             |                             |

0460 743501                1572.000  EADY |       3.57583        5621.20|       1.00000        1572.00|       0.90000        1414.80

  WARNING LIGHTS , TYPE B                 |                             |                             |

0470 743514                  20.000  EADY |      81.45574        1629.11|      65.00000        1300.00|      84.00000        1680.00

  FURNISH AND MAINTAIN MESSAGE BOARD      |                             |                             |

0480 743525                1500.000  EADY |       3.97584        5963.76|       3.00000        4500.00|       2.20000        3300.00

  TEMPORARY WARNING SIGNS                 |                             |                             |

0490 748527                  26.000  SF   |      11.00000         286.00|      22.50000         585.00|      11.00000         286.00

  TEMPORARY MARKINGS, TAPE, WORDS/SYMBOLS |                             |                             |

0500 758000                  81.000  SY   |      28.29613        2291.99|      12.00000         972.00|      15.00000        1215.00

  REMOVAL OF EXISTING PORTLAND            |                             |                             |

  CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK,|                             |                             |

  ETC.                                    |                             |                             |

0510 760000                1535.000  SYIN |       5.25040        8059.36|       4.00000        6140.00|       7.21000       11067.35

  PAVEMENT - MILLING, HOT-MIX             |                             |                             |

0520 763000                          LUMP |   53000.00000       53000.00|   30000.00000       30000.00|   50000.00000       50000.00

  INITIAL EXPENSE                         |                             |                             |

0530 763500                          LUMP |   80000.00000       80000.00|    3500.00000        3500.00|    2300.00000        2300.00

  MAINTENANCE OF TRAFFIC                  |                             |                             |

0540 763501                          LUMP |   10000.00000       10000.00|    4000.00000        4000.00|    6300.00000        6300.00

  CONSTRUCTION ENGINEERING                |                             |                             |

     SECTION TOTALS                       |           $     1,185,745.91|           $       874,194.25|           $     1,055,456.62

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

     CONTRACT TOTALS                      |           $     1,185,745.91|           $       874,194.25|           $     1,055,456.62

====================================================================================================================================

     DBE GOALS                             |                 5         %|                  5         %|                  5         %

====================================================================================================================================
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : BR 1-201 ON BEECH HILL DRIVE OVER PIKE CREEK

     CALL ORDER   : 002                     CONTRACT ID : 23-071-04.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 05/20/08                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(      )

                                          |RICHARD E PIERSON CONST CO I |JJID INC                     |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0001   ALL PROJECT ITEMS

                                          |                             |                             |

0010 201000                          LUMP |   20000.00000       20000.00|    5700.00000        5700.00|

  CLEARING AND GRUBBING                   |                             |                             |

0020 202000                 205.000  CY   |     100.00000       20500.00|      49.60000       10168.00|

  EXCAVATION AND EMBANKMENT               |                             |                             |

0030 207000                1510.000  CY   |      25.00000       37750.00|      42.22000       63752.20|

  EXCAVATION AND BACKFILL FOR STRUCTURES  |                             |                             |

0040 207501                          LUMP |   40000.00000       40000.00|  654000.00000      654000.00|

  SHEETING AND SHORING                    |                             |                             |

0045 209002                  50.000  CY   |      40.00000        2000.00|      46.41000        2320.50|

  BORROW, TYPE B                          |                             |                             |

0050 209006                  60.000  CY   |      20.00000        1200.00|      29.40000        1764.00|

  BORROW, TYPE F                          |                             |                             |

0060 210000                1345.000  CY   |      30.00000       40350.00|      25.14000       33813.30|

  FURNISHING BORROW TYPE "C" FOR PIPE,    |                             |                             |

  UTILITY TRENCH, AND STRUCTURE BACKFILL  |                             |                             |

0070 211000                          LUMP |   15000.00000       15000.00|   30400.00000       30400.00|

  REMOVAL OF STRUCTURES AND OBSTRUCTIONS  |                             |                             |

0080 251501                 540.000  LF   |       5.00000        2700.00|       2.48000        1339.20|

  SILT FENCE                              |                             |                             |

0090 252000                   1.000  EACH |     250.00000         250.00|     160.05000         160.05|

  INLET SEDIMENT CONTROL, DRAINAGE INLET  |                             |                             |

0100 263001                   1.000  EACH |    5000.00000        5000.00|    2292.83000        2292.83|

  SUMP PIT, TYPE 2                        |                             |                             |

0110 266000                  68.000  CY   |     250.00000       17000.00|     331.42000       22536.56|

  SANDBAG DIKES                           |                             |                             |

0120 270500                   4.000  EACH |     400.00000        1600.00|    1012.49000        4049.96|

  DEWATERING BAG                          |                             |                             |

0130 302007                 115.000  CY   |     200.00000       23000.00|      99.10000       11396.50|

  GRADED AGGREGATE BASE COURSE, TYPE B    |                             |                             |

0140 302500                 195.000  TON  |      30.00000        5850.00|      48.12000        9383.40|

  DELAWARE NO. 3 STONE                    |                             |                             |

0150 401644                 116.000  TON  |     200.00000       23200.00|     113.95000       13218.20|

  SUPERPAVE, TYPE C HOT-MIX, 115          |                             |                             |

  GYRATIONS, PG 64-22 (CARBONATE STONE)   |                             |                             |

0160 401647                  60.000  TON  |     200.00000       12000.00|     117.70000        7062.00|

  SUPERPAVE, TYPE B HOT-MIX, 115          |                             |                             |

  GYRATIONS, PG 64-22                     |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : BR 1-201 ON BEECH HILL DRIVE OVER PIKE CREEK

     CALL ORDER   : 002                     CONTRACT ID : 23-071-04.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 05/20/08                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(      )

                                          |RICHARD E PIERSON CONST CO I |JJID INC                     |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0170 602003                 160.000  CY   |     400.00000       64000.00|     396.00000       63360.00|

  PORTLAND CEMENT CONCRETE MASONRY,       |                             |                             |

  ABUTMENT FOOTING, CLASS A               |                             |                             |

0180 602013                  46.000  CY   |    1500.00000       69000.00|    1678.00000       77188.00|

  PORTLAND CEMENT CONCRETE MASONRY,       |                             |                             |

  SUPERSTRUCTURE, CLASS D                 |                             |                             |

0190 602015                 225.000  CY   |     600.00000      135000.00|     492.00000      110700.00|

  PORTLAND CEMENT CONCRETE MASONRY,       |                             |                             |

  ABUTMENT ABOVE FOOTING, CLASS A         |                             |                             |

0200 602017                  22.000  CY   |    1500.00000       33000.00|    1584.00000       34848.00|

  PORTLAND CEMENT CONCRETE MASONRY,       |                             |                             |

  PARAPET, CLASS A                        |                             |                             |

0210 602579                 120.000  EACH |      25.00000        3000.00|      54.57000        6548.40|

  DRILLING HOLES AND INSTALLING DOWELS    |                             |                             |

0220 602588                 278.000  SY   |      88.00000       24464.00|      34.51000        9593.78|

  ANTI-GRAFFITI COATING                   |                             |                             |

0230 602616                 195.000  SF   |      10.00000        1950.00|       4.66000         908.70|

  WATERPROOFING P.C.C. MASONRY SURFACES   |                             |                             |

0240 604000               53526.000  LB   |       1.50000       80289.00|       1.63000       87247.38|

  BAR REINFORCEMENT, EPOXY COATED         |                             |                             |

0250 608000                 145.000  TON  |      50.00000        7250.00|      72.16000       10463.20|

  COARSE AGGREGATE FOR FOUNDATION         |                             |                             |

  STABILIZATION AND SUBFOUNDATION BACKFILL|                             |                             |

0260 610001                 905.000  SF   |      30.00000       27150.00|      36.31000       32860.55|

  STONE MASONRY                           |                             |                             |

0270 612021                  12.000  LF   |     150.00000        1800.00|     100.19000        1202.28|

  REINFORCED CONCRETE PIPE, 15", CLASS IV |                             |                             |

0275 612501                  94.000  LF   |      25.00000        2350.00|      24.64000        2316.16|

  PVC PIPE, 4"                            |                             |                             |

0280 623002                          LUMP |  170000.00000      170000.00|  171000.00000      171000.00|

  PRESTRESSED REINFORCED CONCRETE MEMBERS |                             |                             |

  BOX-BEAMS                               |                             |                             |

0290 701022                 273.000  LF   |      25.00000        6825.00|      26.80000        7316.40|

  INTEGRAL PORTLAND CEMENT CONCRETE CURB  |                             |                             |

  AND GUTTER, TYPE 3                      |                             |                             |

0300 708057                   1.000  EACH |    4000.00000        4000.00|    4550.61000        4550.61|

  DRAINAGE INLET, 72" X 24"               |                             |                             |

0305 712022                 730.000  TON  |      60.00000       43800.00|      38.29000       27951.70|

  RIPRAP, R-6                             |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : BR 1-201 ON BEECH HILL DRIVE OVER PIKE CREEK

     CALL ORDER   : 002                     CONTRACT ID : 23-071-04.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 05/20/08                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(      )

                                          |RICHARD E PIERSON CONST CO I |JJID INC                     |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0310 712531                 182.000  CY   |      40.00000        7280.00|      80.70000       14687.40|

  CHANNEL BED FILL                        |                             |                             |

0320 713003                 778.000  SY   |       2.00000        1556.00|       3.35000        2606.30|

  GEOTEXTILES, RIPRAP                     |                             |                             |

0340 720506                 300.000  LF   |       8.00000        2400.00|       5.67000        1701.00|

  RELOCATING PORTABLE P.C.C. SAFETY       |                             |                             |

  BARRIER                                 |                             |                             |

0350 720527                1179.000  EADY |       0.25000         294.75|       0.30000         353.70|

  PLASTIC DRUMS                           |                             |                             |

0360 720567                 300.000  LF   |      12.00000        3600.00|      37.43000       11229.00|

  FURNISH AND MAINTAIN PORTABLE P.C.C.    |                             |                             |

  SAFETY BARRIER                          |                             |                             |

0370 720585                   4.000  EACH |    3500.00000       14000.00|    4187.72000       16750.88|

  GUARDRAIL END TREATMENT ATTENUATOR,TYPE |                             |                             |

  1                                       |                             |                             |

0380 725003                   4.000  EACH |    3000.00000       12000.00|    3752.00000       15008.00|

  GUARDRAIL TO BARRIER CONNECTION,        |                             |                             |

  APPROACH TYPE 2                         |                             |                             |

0390 732500                 106.000  TON  |     100.00000       10600.00|      68.73000        7285.38|

  TOPSOIL                                 |                             |                             |

0400 734013                1916.000  SY   |       1.00000        1916.00|       2.48000        4751.68|

  PERMANENT GRASS SEEDING, DRY GROUND     |                             |                             |

0410 734015                 488.000  SY   |       1.50000         732.00|       2.48000        1210.24|

  PERMANENT GRASS SEEDING, WET GROUND     |                             |                             |

0420 735534                2404.000  SY   |       2.00000        4808.00|       2.00000        4808.00|

  SOIL RETENTION BLANKET MULCH, TYPE 4    |                             |                             |

0430 742500                 200.000  HOUR |      37.78000        7556.00|      37.78000        7556.00|

  FLAGGER, NEW CASTLE COUNTY, STATE       |                             |                             |

0440 742514                  40.000  HOUR |      54.78000        2191.20|      54.78000        2191.20|

  FLAGGER, NEW CASTLE COUNTY, STATE,      |                             |                             |

  OVERTIME                                |                             |                             |

0450 743500                 262.000  EADY |       0.60000         157.20|       0.42000         110.04|

  WARNING LIGHTS, TYPE A                  |                             |                             |

0460 743501                1572.000  EADY |       0.75000        1179.00|       0.91000        1430.52|

  WARNING LIGHTS , TYPE B                 |                             |                             |

0470 743514                  20.000  EADY |     100.00000        2000.00|      90.77000        1815.40|

  FURNISH AND MAINTAIN MESSAGE BOARD      |                             |                             |

0480 743525                1500.000  EADY |       2.00000        3000.00|       3.03000        4545.00|

  TEMPORARY WARNING SIGNS                 |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : BR 1-201 ON BEECH HILL DRIVE OVER PIKE CREEK

     CALL ORDER   : 002                     CONTRACT ID : 23-071-04.01                 COUNTIES : NEW CASTLE

     LETTING DATE : 05/20/08                DISTRICT    : N1

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(      )

                                          |RICHARD E PIERSON CONST CO I |JJID INC                     |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0490 748527                  26.000  SF   |      25.00000         650.00|      24.21000         629.46|

  TEMPORARY MARKINGS, TAPE, WORDS/SYMBOLS |                             |                             |

0500 758000                  81.000  SY   |      40.00000        3240.00|      27.73000        2246.13|

  REMOVAL OF EXISTING PORTLAND            |                             |                             |

  CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK,|                             |                             |

  ETC.                                    |                             |                             |

0510 760000                1535.000  SYIN |       5.00000        7675.00|       4.18000        6416.30|

  PAVEMENT - MILLING, HOT-MIX             |                             |                             |

0520 763000                          LUMP |   50000.00000       50000.00|   87000.00000       87000.00|

  INITIAL EXPENSE                         |                             |                             |

0530 763500                          LUMP |   10000.00000       10000.00|   15000.00000       15000.00|

  MAINTENANCE OF TRAFFIC                  |                             |                             |

0540 763501                          LUMP |   10000.00000       10000.00|   18000.00000       18000.00|

  CONSTRUCTION ENGINEERING                |                             |                             |

     SECTION TOTALS                       |           $     1,098,113.15|           $     1,748,743.49|           $

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

     CONTRACT TOTALS                      |           $     1,098,113.15|           $     1,748,743.49|           $

====================================================================================================================================

     DBE GOALS                             |                 5         %|                  5         %|                            %

====================================================================================================================================


